TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/29 1.	Started drafting figma designs	90 minutes	ID AN IK RM	
1/3 2.	Finalizing endpoints, working on figma and main page	180 minutes	AN SS ID IK YA RM	
1/4 3.	Working on figma more	30 minutes	AN SS	
1/15 4.	Polished main page and created header	60 minutes	ID AN	
1/16 5.	Created and finalized menu page	60 minutes	ID SS	
1/17 6.	Created our mission page	60 minutes	RM AN	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/21 7.	Completed figma, draft content, Made website mobile-ready	90 minutes	SS AN	
1/22 8.	Completed website	240 minutes	AN SS ID IK YA RM	ID and RM on final look SS, AN, and IK on content
2/15 9.	Discuss rework	120 minutes	AN SS ID IK YA RM	
2/22 10.	Build new routes and design	360 minutes	AN SS ID IK YA RM	
3/8 11.	Polish and begin finalizing	480 minutes	AN SS ID IK YA RM	
3/13 12.	Complete state ready site	480 minutes	AN SS ID IK YA RM	Completed the mission page, fixed color scheme issues

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
4/15 13.	Solving metadata issues	30 minutes	SS ID	Version updates robots.txt updated
5/2 14.	Image replacement	45 minutes	YA	Replaced images with free to use theme-adjacent photos
5/14 15.	Minor feature additions	45 minutes	YA IK RS	**Gallery and improved labels IK - Updated Header Improved reference and location pages**
5/18 16.	Minor feature additions + 3d Modeling	**90** minutes	YA ID	Created reservations 3d icon Added icons to menu items Reservations page started
5/19 17.	New graphics, payments, and performance	120 minutes	YA ID AN RS	YA - Menu graphics ID - Stripe AN - Locations page RS - Performance
5/20 18.	Firebase auth additions	240 minutes	YA RS	Added login + QR code functionality to site

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
5/20 19.	**Image replacement**	240 minutes	ID	Created new news icons and partner icons
5/20 20.	**Bugfixing**	**240 minutes**	IK	**Fixing header bugs, refactoring code to avoid redundancy, and adding additional transition effects**
5/20 21.	**Modify Our story and mission pages**	240 minutes	SS	Added a drone animation to the site
5/21 22.	Final revisions for submission	**420 minutes**	SS AN YK ID IK RS	Final revisions: COLOR CHANGES FIX FIREBASE AND STRIPE BUGS MENU PAGE CONSISTENCY
23.				
24.				