| TECHNOLOGY STUDENT ASSOCIATION WORK LOG | | | | | | | |
|---|------|---------------|--|----------|--|--|--|
| Date | Task | Time involved | Team member responsible (student initials) | Comments | | | |
| | | | | | | | |
| 1. | | | | | | | |
| | | | | | | | |
| 2. | | | | | | | |
| | | | | | | | |
| 3. | | | | | | | |
| | | | | | | | |
| 4. | | | | | | | |
| | | | | | | | |
| 5. | | | | | | | |
| | | | | | | | |
| 6. | | | | | | | |

| TECHNOLOGY STUDENT ASSOCIATION WORK LOG | | | | | | |
|---|------------------------------|---------------|--|----------|--|--|
| Date | Task | Time involved | Team member responsible (student initials) | Comments | | |
| | | | | | | |
| 1. | | | | | | |
| | | | | | | |
| 2. | | | | | | |
| 2/15 | Discuss rework | 120 minutes | AN SS ID IK YA RM | | | |
| 3. | | | | | | |
| 2/22 | Build new routes & Design | 360 minutes | AN SS ID IK YA RM | | | |
| 4. | | | | | | |
| 3/8 | Polish and begin finalizing | 480 minutes | AN SS ID IK YA RM | | | |
| 5. | | | | | | |
| 3/13 | Complete full site | 480 minutes | AN SS ID IK YA RM | | | |
| 6. | | | | | | |